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SEATILE ARKS
ANDRECREATION

Project Review Committee-Meeting Minutes
South Lake Union Park Development
Meeting #14 AGENDA

February 8, 2007, 3:30pm — 5:00pm.
SLU Armory North Conference Room

Committee Members: Absent
Ken Bounds Parks, Superintendent | ken.bounds@seattle.gov 684-8022
Erin Devoto Parks, Dir. PDD erin.devoto@seattle.gov 233-7937
Tim Durkan Mayor’s Office tim.durkan(@seattle.gov 684-8384
Phyllis Lamphere SPF lampherepl@aol.com 748-7355
John Nesholm SPF jnesholm@I MNArchitects.com 682-3460
Lyn Tangen Vulcan lynt@vulcan.com 342-2447
Alex Bennett CWRB, President alex@urbanvisions.com 621-2601
Staff:
Karen Daubert SPF, Exec. Dir karen(@seattleparksfoundation.org 332-9900
Kimberly Bowen SPF, Dvlp. Dir kimberly@seattleparksfoundation.org | 332-9900
Toby Ressler Parks, PM toby.ressler@seattle.gov 615-1482
Michael Shiosaki Parks, PPL Mngr michael.shiosaki@seattle.gov 615-0823
Victoria Schoenburg Parks, SA victoria.schoenburg@seattle.gov 684-7031
Kristen Eyman Parks, Admin. kristen.eyman(@seattle.gov 684-7161
Betsy Davis CWB betsy@cwb.org 382-2628
Kevin Bergsrud Parks kevin.bergsrud@seattle.gov 684-5831
Guests:
Ann Farrington MOHAI ann.farrington(@seattlehistory.org 324-1126
Andrew Whiteman Burke andrewt(@u.washington.edu 685-3039
Sharon Coleman Vulcan sharonc@vulcan.com
Marty Bluewater UIATF 132 Alder Drive, Port Townsend, WA 98368.

1. Introductions

2. Review previous meeting minutes from December and January

Add: At January’s meeting, John suggested having budget updates at all meeting from here,
on.

3. Project update

The pile driving has begun a couple of days earlier than anticipated. Other good news is that
the hog fuel was found to be clean.

Erin told the Committee that they had come into an HG steel pile that was pulled out. The
cost for this will run between $20,000 and $40,000, on top of the $200,000 added to
accelerate the job. But, this still uses less of the contingency than if the soil had been
contaminated. The crew is working six-day weeks and they may bring in a 2" crew. We are
expecting the sheet piles to be done by the end of February. They are also working later on
Fridays and Saturdays, however, this is causing a problem for people attending events later in
the evening. Erin said she would look into changing the days they work later.

Erin also noted that divers found a hole in the wall where the lake is coming through and they
are working on a solution to fix the hole. She said that things are going very well and we will
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be making a decision about buying the bridge by the end of the month. One of the options is
to purchase the bridge directly though Hurlen, with no mark-up, and have them install it.

After ordering, the bridge should be delivered in 2 months. However, Erin pointed out that
the abutments need to be done first and they are looking at ways to work around them and the
water-window.

Phyllis asked how the progress on the pilings would go. Erin explained that they want to start
in one place and move around from there. It’s much easier to do it this way than to start in
many different places and try to connect. There is some float time but, we don’t know how
much. The piles are going to be driven further into the bearing soil in order to avoid having
to cut them at the water line thus, saving time.

John asked the value of the contract and Erin told him she would get him that information.

4. Fundraising Update and (post) Groundbreaking Ceremony

Kim Bowen told the group that, to date, they have raised $16.1 million of their $17 million
goal. They expect to make their goal by the end of the month. They are going to have a
meeting to discuss the groundbreaking event. Food and coffee will be donated by Whole
Foods and Starbucks and they will have activities for kids after the ceremony. There will also
be an article in the Seattle Post-Intelligencer and radio and TV coverage. Leonard
volunteered blown-up illustrations of the proposed History Trail.

As for ideas for the donor recognition wall, they have decided to use the Pump House and the
west wall will be wood lattice as well as, an entry way into the park. This will make a great
place for the donor wall. The Committee agreed that they need to plan a cohesive design
direction for the park. They also agreed on making it a priority to choose a local graphic
designer for the project.

Next steps: The Committee will work with Toby on the design.

There will be signs around the park, such as by the waterway and history trail and a botany
legend that talks about plants in the park that are native to the area. Ken reiterated the need to
have coherent signage.

The question of whether or not signage was part of the park budget was raised. Erin said that
we would have to ask Hargreaves what their recollection was. Ken also pointed out that the
park is being done in different stages so, there will be different things done at different times.
The Committee agreed to add the action item, signage plan, to the next agenda and make
their recommendations at that time.

5. History Trail Update
The Committee had a meeting and discussed where to consider putting signs for the History
Trail in conjunction with the existing park plan.

6. Open Agenda items

Betsy wanted to discuss the situation for drop-off and pick-up of school busses and other
loading and unloading of vehicles. This will likely take place after Phase II. After Phase I,
the parking lot will still be there and after Phase II, parking will be more of a concern. Need
to address specific needs for busses using Terry St.

Betsy also gave an update that Paul Allen gave a grant for $150,000 for kid’s programs.

7. Action items for next meeting
a). Budget vs. Expenditure
b). New Committee Chair
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c). Discuss a signage plan

8. Confirm next meeting time: March 8.
The Committee decided to change the next meeting date form March 8 to March 15. The
place and time will remain the same.

9. Adjourn
The meeting adjourned at 4:55 p.m.
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